Agenda for Bi-Weekly Progress Calls
Lower Passaic River Restoration Project
Newark Bay Study Area RI/FS

e Modeling
o PR
= Calibration and Development over last 2 weeks
= Activities planned for next 2 weeks
= Sediment Transport Modeling Approach
= Berry’'s Creek Input
= Actions required from TAC Mtg./Work Group?
o NB
e Risk Assessment
o PR
= BERA Workshop Preparation
o NB

e HDE/CSM — Upd ate/Current Activities/Next Milestones
e PREmis and Public Websites
0 Search Function (PREmis and public sites)
e 2005 Fieldwork - PR
o Contract/subcontracts
o Permits/Access
0 Physical Logistics
o Work Plan
= Low Resolution Coring Teleconference
Field Application — PREmis
o Field Tasks - Update/Milestones
= Hi-res coring
= Lo-res coring
= Water Quality
e 2005 Fieldwork - NB
o Contract/subcontracts
0 Permits/Access
0 PRP Work Plan
o EPA Work Plans and QAPP
= Split Sampling QAPP draft submittal 10/14
Field Application — NBmis
= BBL proposal to use proprietary, PDA-based data collection
o Field Tasks - Update/Milestones
= Bathymetry
= Need oversight for week of 10/10
= SPI
= Completed on 10/5/2005
= Lo-res cores
= EPA Split Sampling
e PR Completed/Ongoing Fieldwork - Status
0 Hydrodynamic data transfer and surveys
=  Survey planned week of 10/10
Sedflume
Microcosm
Geophysical Survey
o0 Other data uploads to PREmis
e NB Completed/Ongoing Fieldwork - Status (if any)
2006 Fieldwork - PR
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0 Planning Documents - FSP 2
o0 Dundee Dam
0 Other Requirements
2006 Fieldwork - NB
0 Risk assessment
o Model WP
0 Phase 2 sediment cores
Interim Remedial Measure Evaluation
o0 IRM Kick-off Meeting held 10/5/05; John Henningson attended
o Contaminant mass delineation initiated
Community Involvement
o Documents
= Awaiting USEPA direction on Draft CIP comments
0 Upcoming Meetings
Schedule
0 Update under internal review; need PDT and 60-day outlook
Upcoming Meetings
o Provide Fieldwork update at November 2005 PDT Meeting
0 Action Items for next Planning Workgroup Meeting
Action Items



